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JPEG 2000 Profile

JPEG 2000 Profile
• November 2001: Release of Draft 1.1

2002
• April: Release of Draft 1.2

• May 10: Release of Daft 1.3

• May 13 – 16 JPEG 2000 Compression Symposium

• June 10: Comments from Version 1.3 due to NTB BWC 
WG

• June 6 – 7: BWC working group (Rochester or DC)



JPEG 2000 Profile

JPEG 2000 Profile
• June 17: Present the version 1.3 (maybe 1.4) to SC 24 

meeting and request profile procedure start.

• June 24: Present version 1.3 (maybe 1.4) to NATO for review

• June 28: Release version 1.4

• July 12: Comments on version 1.4 are due to NTB BWC WG

• July 22: Release version 1.5 (Final Draft)

• July 30 – August 1: NTB Review



JPEG 2000 Profile

JPEG 2000 Profile
• August 2 (TBD): ISMC presentation and review

• August 30: Comments due back from Version 1.5

• September 16: Final version to be released

• September TBD: ISMC review and request to be put 
forward as an official registered profile of SC 24 (or SC 
29).
– A build to document will not change at the ISO level

– 60 Day ballot for the profile

• Submit to SC 24 (or SC 29) for registration of the profile
– 90 day ballot 



JPEG 2000 Guideline Document

Guideline document
• November 200: Version 1.0 released

2002
• July 20: Version 1.1

• July 30 – August 1: NTB Review

• August 15: Comments on version 1.1 due to NTB BWC WG

• August 30: Version 1.2 released (Comments Due 20 Days)

• September 30: Version 1.3 released (Comments Due 20 Days)

• October 30: Version 1.4 released (Comments Due 20 Days)

• November 30: Final version released.



Test Development Schedule

• Test Plan
– First Draft Aug 2002 
– Second Draft Dec 2002 
– Final Profile + 60 days

• Sample NITF2.1 Files
– 15444-5 Test Streams Jun 2002
– Preferred Encodings, Suite 1 Aug 2002
– Preferred Encodings, Suite 2 Dec 2002
– Preferred Encodings, Final Profile + 60 days



Test Services Schedule

• Preliminary NITFS/J2K Compliance 
Test Services
– June 2002
– Shared risk testing during early development 

period
– Opportunity to have positive impact on the Profile
– Posture implementations for formal test

• Formal NITFS/J2K Compliance Test 
Services
– Profile + 60 days (Mar 2003)


